Paper Game - Timeline

2020

Deliverables	Owner	Duration
Project Management Tasks		**14 w**
Project Approval	Tonia	1 w
Develop Timeline	Tonia	1 w
Initial Requirements	Tonia	1 w
Revised Requirements	Tonia	13 w
Initial UI Mock-Ups	Tonia	1 w
Revised UI Mock-Ups	Tonia	13 w
Consistency Tasks		**13 w**
Update Gantt Chart	Tonia	13 w
Update Project Documentation	Tonia	13 w
Misc.	Tonia	0 w
Implementation Tasks		**6 w**
Networking	Tonia	1 w
Concurrency	Tonia	2 w
GUI	Tonia	2 w
Touch-Up Refining	Tonia	2 w
Implement LibGDX	Tonia	0 w
Test and Quality Assurance Tasks		**3 w**
Initial Test Cases	Tonia	1 w
Revised Test Cases	Tonia	1 w
Alpha Test Group Study	Tonia	1 w
Beta Test Group Study	Tonia	1 w
Wrap-Up and Deployment Tasks		**2 w**
Quest Poster	Tonia	1 w
Source Code, & Final Reports	Tonia	1 w

Timeline columns (2020): JAN (W1–W5), FEB (W1–W4), MAR (W1–W5), APR (W1–W4), MAY (W1–W6), JUN (W1–W4), JUL (W1–W4)

Annotations

1	Deadline extended by 2 weeks
2	External dependency
3	Critical